	Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10	Day 11	Day 12	Day 13	Day 14	Day 15	Day 16	Day 17	Day 18	Day 19	Day 20	Day 21	Day 22	Day 23	Day 24	Day 25
Projectmanager	Projectmanage r/customer contact	Projectmanage r/customer contact	Projectmanage r/customer contact	Projectmanage r/customer contact	Plan evaluation	er/customer		Projectmanag er/customer contact			er/customer	er/customer	Projectmanag er/customer contact	er/customer		Projectmanage customer contact	r/ Projectmanager customer contact	Projectmanager customer contact	/ Presentation for customer			Projectmanag er/customer contact	er/customer	er/customer	
Projectmanager Content Developer Designer	Start Goals Planning	Start Goals Planning	Start Goals Planning						Evaluation												Costumer service			Costumer service	Costumer service
Content Developer Designer Photographer		Research Moodboard Finding Inspiration	Research Moodboard Finding Inspiration	Research Moodboard Finding Inspiration																					
Photographer							Photoshoot	Photoshoot																	
Marketeer		Marketing Analytics	Marketing Analytics	Marketing Analytics	Marketing Analytics											Marketing Advertisment Creating Intere	Marketing Advertisment St Creating Interes	Marketing Advertisment St Creating Interes		t					
Content Developer Copywriiter				Content/Text - Planning Structure	Content/Text - Planning Structure	Content/Text - Planning Structure																			
Designer						StyleTiles Moodboard	StyleTiles Moodboard	StyleTiles Moodboard		Wireframes	Wireframes														
Content Developer																									
Content Developer Designer Frontend - Developer																		UI Problem solving	solving						
FrontEnd Developer											Coding Building Site	Coding Building Site	Coding Building Site	Coding Building Site	Coding Building Site	Coding Building Site	Testing Troubleshooting	Platform Compatibility	Troubleshooting						
All employees																				Launch					